

# Minnesota Privacy and Security Project

## Tentative Timeline\*

		Jun 1-15	Jun 16-30	Jul 1-15	Jul 16-31	Aug 1-15	Aug 16-31	Sept 1-15	Sept 16-30	Oct 1-15	Oct 16-31	Nov 1-15	Nov 16-30	Dec 1-15	Dec 16-31	Jan 1-15	Jan 16-31	Feb 1-15	Feb 16-28
Advisory Committee Meetings	1			7-12 1:30-3:00		8-8 2:30-4:00					10-17 2:30-4:00		11-17 2:30-4:00			1-10 2:30-4:00		2-13 2:30-4:00	
	2							9-8 1:00-4:00						12-12 1:00-4:00					
Work Group Meetings	3	6-14 2:00-4:00	6-27 9:30-11:30	7-12 1:30-4:00	7-26 1:30-4:00	8-9 1:30-4:00	8-23 1:30-4:00	9-6 1:30-4:00											
	4	6-13 2:00-4:00	6-27 1:30-4:00	7-11 1:30-4:00		8-1 1:30-4:00 8-15 1:30-4:00	8-29 1:30-4:00	9-12 1:30-4:00	9-26 1:30-4:00										
	5																		
	6																		
Review, Comment and Approve Reports and Deliverables	7							9-8 1:00-4:00											
	8																		
	9																		
	10																		
	11																		
	12																		
Special Topic Meetings	13																		
	14																		
	15																		
	16																		

\* **Note:** This tentative timeline is based on the original timeline described in RTI International's RFP and the Advisory Committee's response. The project is starting later than anticipated in those documents. **Consequently, we anticipate that the entire timeline will shift.**