

July 2019	1	GRANT BEGINS
	24	Grant Cycle Kick-off Gathering (UROC, Minneapolis, MN)

August 2019		
	31	July Invoice Due

September 2019	18	Logic Model & Evaluation Plan Training (in-person), 1:30-4 pm
	20	Logic Model & Evaluation Plan Training (webinar), 9:30-11 am
	30	August Invoice Due

October 2019	2	Fall Grantee Gathering (Brainerd, MN)
	3-4	2019 Community Health Conference (Brainerd, MN)
	31	September Invoice Due

November 2019		
	30	October Invoice Due

December 2019		
	31	November Invoice Due
	31	Logic Model and Evaluation Plan Due

January 2020	TBD	Phone conference check-in with your grant manager
	31	December Invoice Due
	31	Year 1 Progress Report Due

February 2020		
	29	January Invoice Due

March 2020		
	31	February Invoice Due

April 2020	21-22	Spring Grantee Gathering & Health Equity Summit (metro area)
	30	March Invoice Due

May 2020		
	31	April Invoice Due

June 2020		
	30	May Invoice Due
	30	GRANT YEAR 1 ENDS

July 2020 (FY 2021)	1	GRANT YEAR 2 BEGINS
	31	June Invoice Due
	31	Year 1 Annual Report Due

**Templates for reports will be sent to grantees at least one month prior to due date.*